A retrospective of EMR implementation in one large practice.
This article is the last of a six-part series regarding the implementation of an electronic medical record system in a large multisite physician practice. This particular article is meant to provide some insight regarding two matters any practice delving into this project should be prepared to consider: 1) don't underestimate the value of utilizing as many employees as possible in the pre-implementation planning stage; and 2) have a detailed plan for entering patient history information.